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Attachment F

Denali Commission Quarterly
Project Narrative and Funds Disbursement Request

iject Name: Valdez Medical Clinic Emergy Upgrades

Agency: City of Valdez Reporting Period: __9/30/05

Grant #: _06-4-C5023 Amount of Funds Requested $§___ 0

1. What is the status of the project; include portions completed?

Preliminary design has been completed.

2. Is the project on schedule; if not, how will this be dealt with?

Due to a position vacancy within the Engineering Department, the RFP
for final design of the project has not been completed to date. We anticipate
getting the RFP out’ by January ! and complete the project by December 31, 2006.

3. Is the project on budget; if not, how will this be dealt with?

It is anticipated that the project is fully funded.

4. Other cormments/problems and solutions:

None.
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Attachment G

Denali Commission
Quarterly Project Financial Report

Project Name: Valdez Medical Clinic Emergy Upgrades

Agency: City of Valdez chorti“g'?eriod: 9!’30{05

Grant #: _ 06-4=-C5023

Please include the following information:
(Use additional pages as necessary)

Budget Information;

1. The total project budget—Denali Commission and other funds combined $486,480
2. The total project expenditures as of the end of the most recent quarter $22,000
3. The total amount of Denali Commission funds committed to the project $100,000

4. The total expenditure of Denali Commission funds for the project as of the end of this
reporting period 0

5. The percentage of expenditures to the total budget 5%

6. Project Performance Analysis (use PPA form on page2 of 641)

Project Schedule:

Show the project schedule with milestone dates for design and construction.
Completed design and construction Documents March 31, 2006
Bidding April 1-30, 2006
Contract Award May 15, 2006
Construction Complete December 31, 2006

Form 641A
0{ Dcpartroent of Health and Social Services (1) Last Updared 9/29/03
Facilities Section

o



10=12-05 11:44am  From=

Attachment G

Denali Commission

Quarterty Project Financial Report
Project Pcrformance Analysis (PPA) Form

Project Name: Valdez Medical Clinic Energy Upgrades

T-588  P.004/004 F=105

Agency: _ City of Valdez

Reporting Period:

9/30/05

NOTE: Include Denali Commission Grant Funds Only on this form.

Pre-development cost- 0
Architect & Engineering 0
Construetion 100,000 0 12/31/06
Totals: | 100,000 0
\&(@ﬂﬁu “J 5 October 11,2005
Signature: © Date:

Nancy M. Peterson, Assistant City Manager

Print Name and Title:

Department of Health and Social Services )
Facilides Section

Form 641B

Last Updared 9/29/03



